COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 17/ 2015

ESTI MATE SUMVARY 09: 23: 55
CONTI D C18753 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18753- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.5 DAYS TI ME ALLOW 150 WORK DAYS
US36 VETLAND M TI GATI ON PRQJEC PERCENT TI ME: 48. 33 ORI G TI VE ALLOW 150 WORK DAYS
PRQJECT NO. CR600- 409
US36 VETLAND M TI GATI ON PRQJEC
NAVE OF RQAD:
PRQJECT COUNTI ES: BOULDER, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 01/ 2015 DATE TI ME STARTED 07/03/2015
7353 S. EAGLE STREET DATE LET 04/ 30/ 2015 DATE WORK BEGAN
DATE AWARDED 05/ 19/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 07/ 03/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,023, 642. 97 PARTI Cl PATI NG $ 1,972, 196. 22 $ 100, 650. 12
AWARD PRQJECT AMT: $ 2,834, 902. 47 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 65. 23% TOTAL EARNI NGS 1,972, 196. 22 100, 650. 12
FUNDS AVAI LABLE: $ 1,051, 446.75 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1,972, 196. 22 100, 650. 12
TOTAL CLAI VB $ 0.00 RETAI NAGE -42,523. 54 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 929, 672. 68 100, 650. 12
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 929, 672. 68 100, 650. 12
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 100, 650. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18753-BI D ESTI MATE RUN 11/17/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0010 202-00001 Renoval of Structure 6. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0015 202-00010 Renoval of Tree 400. 000 400. 000
EACH 0. 000 0. 00
50. 00000 400. 000 20, 000. 00
0020 202-00011 *Tree Trinmm ng 150. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0025 202- 00200 Renoval of Sidewal k 986. 000 0. 000
Sy 986. 000 8, 381. 00
8. 50000 986. 000 8, 381. 00
0030 202-01000 *Renoval of Fence 1, 372. 000 1, 281. 000
LF 0. 000 0. 00
2.30000 1, 281. 000 2,946. 30
0035 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0040 203- 00000 *Uncl assi fied Excavation 81, 126. 000 68, 460. 000
cY 384. 000 6, 144. 00
16. 00000 68, 844. 000 1, 101, 504. 00
0045 203-00100 Mick Excavation 19, 760. 000 19, 760. 000
CY 0. 000 0. 00
10. 00000 19, 760. 000 197, 600. 00
0050 203-01500 Bl adi ng 30. 000 2.000
HOUR 5. 000 650. 00
130. 00000 7.000 910. 00
0055 203-01510 Backhoe 30. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00



CONTI D C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18753-BI D ESTI MATE RUN 11/ 17/ 2015
PRQIECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01550 Dozi ng 30. 000 1. 000
HOUR 12. 000 1, 800. 00
150. 00000 13. 000 1, 950. 00
0065 203-01594 Conbi nati on Loader 30. 000 0. 000
HOUR 12. 000 1, 200. 00
100. 00000 12. 000 1, 200. 00
0070 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 207-00205 Topsoi | 9, 453. 000 0. 000
cY 3,530. 000 15, 179. 00
4. 30000 3, 530. 000 15, 179. 00
0080 207-00210 St ockpi | e Topsoi | 9, 453. 000 5, 000. 000
CY 0. 000 0. 00
4. 09000 5, 000. 000 20, 450. 00
0085 208-00002 *Erosion Log (12 Inch) 3, 100. 000 1, 840. 000
LF 579. 000 2,431. 80
4. 20000 2,419. 000 10, 159. 80
0090 208-00020 *Silt Fence 2, 560. 000 520. 000
LF 0. 000 0. 00
1. 90000 520. 000 988. 00
0095 208-00035  *Aggregate Bag 300. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0100 208-00041 *Rock Check Dam 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0105 208-00045 *Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0110 208-00070 *Vehi cl e Tracking Pad 6.000 3. 000
EACH 0. 000 0. 00
1, 800. 00000 3. 000 5, 400. 00



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18753- BI D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 4.500
HOUR 0. 000 0. 00
150. 00000 4. 500 675. 00
0130 208-00107  Renoval of Trash 80. 000 11. 000
HOUR 0. 000 0. 00
55. 00000 11. 000 605. 00
0135 208- 00206 Er osi on Control Supervi sor 200. 000 51. 000
DAY 23. 000 805. 00
35. 00000 74.000 2,590. 00
0140 208-00300  *Tenporary Bernms 2, 200. 000 120. 000
LF 88. 000 299. 20
3. 40000 208. 000 707. 20
0145 208-00400  Vater Control 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0150 209- 00000 *\Wat er 5. 000 0. 000
MGAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 209- 00200 *Ti me- Rel eased Water Product 7, 000. 000 0. 000
EACH 0. 000 0. 00
4. 40000 0. 000 0. 00
0160 210-01000 *Reset Fence 790. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 210- 02900 Rel ay Riprap 8. 000 8. 000
CY 0. 000 0. 00
160. 00000 8. 000 1, 280. 00



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18753- BI D ESTI MATE RUN 11/17/2015
PRQJECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 37. 960 0. 000
ACRE 0. 500 410. 00
820. 00000 0. 500 410. 00
0175 212-00028 *Seedi ng (Wt ands) 4. 860 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioning 23. 840 0. 000
ACRE 0. 500 1, 200. 00
2,400. 00000 0. 500 1, 200. 00
0185 213-00004 *Mil ching (Weed Free Straw) 37.960 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0190 213-00009 *Fl exi ble G owth Medi um 18. 980 0. 000
ACRE 0. 500 1, 750. 00
3, 500. 00000 0. 500 1, 750. 00
0195 213-00150 *Bonded Fi ber Matrix 18. 980 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0205 214-00205 *Deci duous Tree (5 Gall on Cont ai ner) 50. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0210 214-00301 *Deci duous Shrub (Tubel i ng) 5, 000. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0215 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 600. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0220 214-00905 *Perennials (2.25 Inch Pot) 14, 000. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18753-BI D ESTI MATE RUN 11/17/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-01015 *WIIlow Cuttings 7,500. 000 0. 000
EACH 0. 000 0. 00
4. 80000 0. 000 0. 00
0230 214-01025 *Dormant Log Cutting 290. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0235 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2,931. 000 0. 000
d ass
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0240 216-00301 *Turf Reinforcenent Mat (d ass 1) 1, 000. 000 0. 000
SY 0. 000 0. 00
4. 75000 0. 000 0. 00
0245 217-00020 *Her bi ci de Treat nent 96. 000 18. 500
HOUR 0. 000 0. 00
110. 00000 18. 500 2,035. 00
0250 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0255 240- 00020 *Netting 100. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0260 250- 00100 *Environmental Health and Safety 1. 000 0. 000
LS 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0265 304- 06007 Aggregate Base Course (Cl ass 6) 239. 000 239. 000
CY 0. 000 0. 00
45. 00000 239. 000 10, 755. 00
0270 603-50007 6 Inch Plastic Pipe (Special) 120. 000 0. 000
LF 120. 000 12, 000. 00
100. 00000 120. 000 12, 000. 00
0275 607-11525 *Fence (Plastic) 6, 500. 000 3, 553. 000
LF 176. 000 457. 60
2.60000 3,729. 000 9, 695. 40



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18753- BI D ESTI MATE RUN 11/17/2015
PRQIECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 607-56001 *Fence (Animal Protection) 700. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0285 608- 00006 *Concrete Sidewal k (6 Inch) 835. 000 0. 000
Sy 834. 000 31, 692. 00
38. 00000 834. 000 31, 692. 00
0290 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 000 0. 00
20, 000. 00000 0. 500 10, 000. 00
0295 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
255, 000. 00000 1. 000 255, 000. 00
0300 626- 01000 Public Information Services 1. 000 0. 700
LS 0. 000 0. 00
3, 000. 00000 0. 700 2,100. 00
0305 629-01005  Survey Monument (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0310 630-00000  *Fl aggi ng 1, 437. 000 1, 339. 500
HOUR 97.500 2,047.50
21. 00000 1, 437. 000 30, 177. 00
0315 630- 00007 *Traffic Control Inspection 71.000 43. 000
DAY 28. 000 12, 040. 00
430. 00000 71. 000 30, 530. 00
0320 630-00012 *Traffic Control Managenent 50. 000 42.000
DAY 5. 000 2,550. 00
510. 00000 47. 000 23,970. 00
0325 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0330 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 9. 000
EACH 0. 000 0. 00
110. 00000 9. 000 990. 00



CONTI D C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18753-BI D ESTI MATE RUN 11/ 17/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630- 80342 *Construction Traffic Sign (Panel Size B) 15. 000 7. 000
EACH 0. 500 55. 00
110. 00000 7.500 825. 00
0340 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
540. 00000 1. 000 540. 00
0342 630- 80358 Fl ash Arrow Panel (C Ty) MR 2. 000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1. 000 2, 750. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 6. 000
EACH 0. 000 0. 00
11. 00000 6. 000 66. 00
0350 630-80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
1. 10000 25. 000 27.50
0355 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA -804. 980 -804. 98
1. 00000 -804. 980 -804. 98
0370 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 363. 000 363. 00
1. 00000 363. 000 363. 00
0375 700- 70380 F/ A Erosion Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,987,642.97 $ 100, 650. 12$ 1,971, 196. 22



CONTI D: C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18753-BID ESTI MATE RUN 11/ 17/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0004 09: 23: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEVMB
0380 620-00001 Field Ofice (Oass 1) 1. 000 0. 000
EACH 0. 000 0.00
35, 000. 00000 0. 000 0. 00
0385 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMTI  $ 36, 000. 00 $ 0.00% 1, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,023,642.97 $

100, 650. 12$ 1,972, 196. 22



